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09/20/07 Statement of Ongoing Contracts as of 10/01/07

10District

10-AMA-16-9.3/0

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-104-5.8/6

10-AMA-124-8.5/0

Fed Aid

HB1

HA22

HE14

HB1

HA22

HA21

Pgm Code

IN AMADOR COUNTY NEAR PLYMOUTH AT

VARIOUS LOCATIONS

IN AMADOR COUNTY NEAR DRYTOWN FROM

SACRAMENTO AND AMADOR COUNTY LINE TO

ROUTE 49 AND 16 INTERSECTION

IN AMADOR COUNTY IN AND NEAR SUTTER

CREEK FROM 0.5 KM NORTH OF SUTTER

CREEK BRIDGE TO 1.8 KM SOUTH OF

AMADOR CREEK BRIDGE

IN AMADOR COUNTY NEAR IONE AT JACKSON

VALLEY ROAD

IN AMADOR COUNTY IN IONE FROM SUTTER

CREEK BRIDGE TO IONE STREET

IN AMADOR COUNTY NEAR DRYTOWN AT DRY

CREEK BRIDGE

Description 

INSTALL TRAFFIC SIGNALS

RESURFACE ROADWAY

PLANTING AND IRRIGATION

LANDSCAPING AND IRRIGATION

RECONSTRUCT ROADWAY

WIDEN EXISTING BRIDGE

Type Of Work

RICHARD A. HEAPS  ELECTRICAL

CONTRACTORS

GEORGE REED, INC. P. O. BOX

1630 LODI, 95241

ODYSSEY LANDSCAPE COMPANY, INC

WATKIN AND BORTOLUSSI, INC.

TEICHERT CONSTRUCTION

AMERICAN CIVIL CONTRACTORS

Contractor

SACRAMENTO, CA 95829

STOCKTON, CA 95209

SAN RAFAEL, CA 94901-4886

SACRAMENTO, CA 95851

BENECIA, CA-94510

 

(209)334-0790

 

 

 

 

OSHITA, STANLEY T.

JOHN YANGUBA

OSHITA, STANLEY T.

OSHITA, STANLEY T.

OSHITA, STANLEY T.

SHIVINDER SINGH

Resident
Engineer

(209)333-6928

(209)948-7222

(209)333-6928

(209)333-6928

(209)333-6928

(209)333-6923

 $238,588

 $2,197,847

 $1,925,803

 $157,164

 $565,466

 $2,851,303

Bid + CCOs

 $154,230

 $2,115,724

 $1,708,426

 $122,251

 $527,930

 $2,722,227

Comp To  date

 $122,062

 $0

 $0

 $0

 $0

 $0

This Month

04/18/07

11/16/04

11/20/06

08/10/05

04/19/07

04/06/05

Awarded

05/04/07

12/06/04

12/26/06

08/24/05

05/03/07

04/13/05

Approved

12/31/07

09/29/05

12/31/12

12/31/08

08/27/07

09/21/07

Est Comp

 73%

 100%

 30%

 0%

 100%

 46%

%Time

 65%

 100%

 88%

 0%

 100%

 94%

% Work 

 

 

 

PLANT EST

SATIS

COMPLETED

 

Message

10-0L5204

10-1A4904

10-049954

10-1A6714

10-0J0304

10-0A8504

Contract 

  

ACST-P016-(028)E

  

ACST-P088-(047)E

  

ACST-P124-(001)E

  

  P0-16 0-(8E)

  

  P0-88 0-(7E)

  

  P1-24 0-(1E)

  

--()

  

--()

  

--()

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

8909 FLORIN ROAD

800 WEST EIGHT MILE ROAD

77 LARKSPUR STREET

POST OFFICE BOX 15144

3701 MALLARD DRIVE

1110 WEST KETTLEMAN

LANE, SUITE 35

603 SAN JUAN AVENUE

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

260 HANFORD STREET

LODI, CA 95240

STOCKTON, CA 95203

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

SUTTER CREEK, CA-95685

Accepted

08/27/07

09/25/07

Location
Storm Water
Plan



State of California Department of Transportation Page 2
09/20/07 Statement of Ongoing Contracts as of 10/01/07

10District

10-CAL-4-21.1/23.4

10-MER-5-/32.5

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-15.4/0

10-MER-99-26.5/28.8

Fed Aid

HE14

HA22

HE14

HA25

HB4N

HB4C

Pgm Code

IN CALAVERAS COUNTY IN AND NEAR

ANGELS CAMP FROM 0.3 KM WEST OF

ROUTE 4 AND 49 INTERSECTION TO 0.9 KM

EAST OF ROLLERI BYPASS ROA

IN FRESNO AND MERCED COUNTIES NEAR

SANTA NELLA FROM NEES AVENUE

OVERCROSSING TO STANISLAUS COUNTY

LINE

IN MERCED COUNTY IN AND NEAR MERCED

FROM MCHENRY ROAD TO 0.4 KM SOUTH OF

CHILDS AVENUE OVERCROSSING

IN MERCED COUNTY IN MERCED FROM  O

STREET UNDERCROSSING TO 0.5 KM NORTH

OF V STREET UNDERCROSSING

IN MERCED COUNTY IN MERCED AT R

STREET AND 13TH STREET INTERSECTION

IN MERCED COUNTY NEAR LIVINGSTON FROM

0.4 KM SOUTH OF ARENA WAY TO 0.4 KM

SOUTH OF HAMMATT AVENUE OVERCROSSING

Description 

CONSTRUCT HIGHWAY AND BRIDGES

RESURFACE ROADWAY

CONSTRUCT FREEWAY AND BRIDGES

HIGHWAY PLANTING RESTORATION

INSTALL OVERHEAD SIGN

CONSTRUCT FREEWAY

Type Of Work

TEICHERT CONSTRUCTION

GEORGE REED INC

GRANITE CONSTRUCTION 2716

SOUTH GRANITE COURT FRESNO, CA

93706

WATKIN & BORTOLUSSI, INC.

T D S ENGINEERING

AGEE CONSTRUCTION CORPORATION

P O BOX 629  CLOVIS CA 93613

Contractor

STOCKTON CA 952011118

MODESTO CA 95352

SAN RAFAEL, CA 94901

WESTLAKE VILLAGE CA 91361

CLOVIS, CA 93613

(209)983-2300

(209)523-0734

(831)724-1011

 

(805)371-4639

 

KEWAL VIRK

HASSAN JAKHAR

SAYED HASHEMYAN

Resident
Engineer

 

 

(559)665-9083

(209)726-5485

 

(209)656-1845

 $23,823,107

 $22,983,597

 $70,720,083

 $1,309,813

 $259,848

 $24,170,046

Bid + CCOs

 $0

 $0

 $68,435,621

 $1,104,966

 $0

 $20,718,078

Comp To  date

 $0

 $0

 $369,151

 $6,972

 $0

 $1,012,753

This Month

08/10/07

07/09/07

11/10/05

01/06/06

05/21/07

11/07/05

Awarded

09/07/07

07/27/07

11/28/05

01/17/06

06/06/07

11/18/05

Approved

04/21/08

08/04/09

01/29/08

Est Comp

 0%

 0%

 73%

 13%

 0%

 81%

%Time

 0%

 0%

 97%

 84%

 0%

 85%

% Work 

 

 

 

 

 

 

Message

10-362504

10-0N1504

10-363114

10-482314

10-0M1904

10-3169E4

Contract 

  

ACIM-005 -(134)E

ACNH-P099-(493)E

ACNH-P099-(477)E

  

ACNH-P099-(487)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 1118

P O BOX 4760

77 LARKSPUR STREET

2899 AGOURA ROAD STE 171

P O BOX 629

P.O. BOX 878

490 SOUTH GOLDEN

STATE BLVD.

CHOWCHILLA, CA 93610

TURLOCK CA 95381-1863

Accepted

Location
Storm Water
Plan
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09/20/07 Statement of Ongoing Contracts as of 10/01/07

10District

10-MER-99-28.7/30.5

10-MER-140-27.0/30.2

10-MER-152-9.8/10

10-MER-152-11.3/18.4

10-MPA-49-.5/28.9

10-MPA-49-12.0/12.4

Fed Aid

HA22

HB4N

HB1

Pgm Code

IN MERCED COUNTY IN AND NEAR

LIVINGSTON AND DELHI AT VARIOUS

LOCATIONS

IN MERCED COUNTY NEAR MERCED FROM MC

SWAIN ROAD TO 1.2 KM EAST OF

APPLEGATE ROAD

IN MERCED COUNTY NEAR LOS BANOS  FROM

0.4 KM WEST OF SAN LUIS  FOREBAY

BRIDGE TO SAN LUIS FOREBAY BRIDGE

IN MERCED COUNTY NEAR LOS BANOS  FROM

0.1 KM EAST OF ROUTE 152 AND 33

SEPARATION TO 2.0 KM EAST OF  RAMOS

ROAD

IN MARIPOSA COUNTY FROM MADERA COUNTY

LINE TO 0.8 KM SOUTH OF ROUTE 140

IN MARIPOSA COUNTY AT BOOTJACK FROM

0.4 KM WEST OF DARRAH ROAD TO 0.3 KM

EAST OF DARRAH ROAD

Description 

ESTABLISH EXISTING PLANTING

ASPHALT CONCRETE OVERLAY

WIDEN ASPHALT CONCRETE PAVEMENT

RESURFACE ASPHALT CONCRETE

CHIP SEAL

CONSTRUCT LEFT AND RIGHT TURN LANES

Type Of Work

FORSTER & KROEGER 15 LIBRARY

PL  SAN ANSELMO CA 94960

W. JAXON BAKER

GRANITE CONSTRUCTION COMPANY

2716 GRANITE COURT FRESNO, CA

93706

MARTIN BROTHERS CONSTRUCTION

NORTHERN CALIFORNIA PAVING

TEICHERT CONSTRUCTION

Contractor

REDDING, CA  96099-4248

SACRAMENTO CA 95828

YREKA, CA 96097

TURLOCK, CA 95381

(415)456-6684

 

(831)724-1011

(916)381-0911

 

 

UPPAL, GURDIP "DANNY"

VIRK, KEWAL

UPPAL, GURDIP "DANNY"

UPPAL, GURDIP "DANNY"

HASSAN JAKHAR

JAKHAR, HASSAN

Resident
Engineer

(209)724-9512

(559)665-9083

(209)724-9505

(209)724-9505

 

(209)724-9096

 $239,000

 $2,547,392

 $336,828

 $1,277,119

 $746,217

 $1,673,520

Bid + CCOs

 $107,820

 $2,533,063

 $333,866

 $1,097,666

 $653,636

 $1,268,842

Comp To  date

 $14,760

 $0

 $0

 $987,366

 $0

 $357,427

This Month

03/14/07

02/13/03

06/08/07

05/14/07

02/13/07

12/15/06

Awarded

04/10/07

02/25/03

06/22/07

06/01/07

03/02/07

01/11/07

Approved

05/28/08

10/14/08

09/17/07

08/08/07

09/05/07

12/13/07

Est Comp

 42%

 100%

 100%

 92%

 100%

 100%

%Time

 45%

 99%

 100%

 86%

 100%

 76%

% Work 

 

SUSPENDED

COMPLETED

 

COMPLETED

SUSPENDED

Message

10-0A1364

10-0A5804

10-0L7104

10-0M3404

10-0M2904

10-1A9304

Contract 

  

ACST-P140-(027)E

  

  

  

ACST-P049-(139)E

  

  P1-40 0-(7E)

  

  

  

  P0-49 1-(9E)

  

--()

  

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P.O. BOX 994248

20 LIGHT SKY COURT

P.O. BOX 1231

P.O. BOX 3367

P.O. BOX 311

P.O. BOX 878

P.O. BOX 311

P.O. BOX 311

P.O. BOX 311, MERCED,

CA 95341

MERCED, CA 95341

CHOWCHILLA, CA 93610

MERCED, CA 95341

MERCED, CA 95341

Accepted

09/18/07

09/05/07

Location
Storm Water
Plan
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09/20/07 Statement of Ongoing Contracts as of 10/01/07

10District

10-MPA-140-9.2/9.5

10-MPA-140-42.3/43.5

10-SJ-5-13.0/13

10-SJ-5-13.8/25.4

10-SJ-5-13.9/15.6

10-SJ-5-22.7/0

Fed Aid

HB4N

201130

20.10.201

.13

HA22

HE13

HB1

Pgm Code

IN MARIPOSA COUNTY NEAR CATHEYS

VALLEY FROM 0.4 KM WEST OF HORNITOS

ROAD TO 0.1 KM EAST OF HORNITOS  ROAD

IN MARIPOSA COUNTY ON ROUTE 140 AT PM

42.3

IN SAN JUAQUIN COUNTY ON ROUTE 5 AT

PARADISE CUT BR. NO. 2900321

IN SAN JOAQUIN COUNTY IN AND NEAR

LATHROP FROM PARADISE CUT OVERFLOW

BRIDGE TO CHARTER WAY UNDERCROSSING

IN SAN JOAQUIN COUNTY IN LATHROP FROM

0.1 KM NORTH OF PARADISE CUT OVERFLOW

BRIDGE TO 0.7 KM NORTH OF ROUTE 5 AND

120 SEPERATION O

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON AT FRENCH CAMP ROAD

UNDERCROSSING

Description 

WIDEN SHOULDERS

CONSTRUCT TWO TEMPORARY BRIDGES AND

HWY

REPLACE STEEL BEARING, ASS,

DIAPHRAM, PADS

RESURFACE EXISTING ROADWAY

WIDEN ROADWAY AND BRIDGES

INSTALL TRAFFIC SIGNALS

Type Of Work

LOCKWOOD GENERAL ENGINEERING,

INC.

TEICHERT CONSTRUCTION

CC MYERS INC.

TEICHERT CONSTRUCTION COMPANY

NEHEMIAH CONSTRUCTION INC

RICHARD A HEAPS ELECTRICAL

CONTRACTOR INC

Contractor

TURLOCK, CA 95381

RANCHO CORDOVA, CA 95741

STOCKTON, CA  95201-1118

BENICIA CA 94501

SACRAMENTO CA 95829

 

 

 

 

(707)746-6870

(916)386-8857

HASSAN JAKHAR

DEOL, HARMINDER

HARMINDER, DEOL

DEOL, HARMINDER

DEOL, HARMINDER

Resident
Engineer

(209)724-9096

(209)667-1869

(209)333-6930

(209)333-6930

(209)333-6930

 

 $292,040

 $9,985,000

 $985,000

 $2,849,615

 $13,211,362

 $316,629

Bid + CCOs

 $304,565

 $6,050,929

 $0

 $2,614,866

 $7,873,000

 $0

Comp To  date

 $0

 $0

 $0

 $1,677,129

 $625,945

 $0

This Month

06/06/07

06/16/06

08/10/07

05/21/07

11/15/06

08/15/07

Awarded

06/28/07

06/17/06

08/13/07

06/18/07

11/30/06

09/10/07

Approved

09/05/07

12/31/07

10/15/07

10/04/07

01/09/09

Est Comp

 100%

 42%

 0%

 78%

 35%

 0%

%Time

 100%

 61%

 0%

 90%

 60%

 0%

% Work 

COMPLETED

 

 

 

 

 

Message

10-0M6204

10-0P4404

10-0P7004

10-0N0204

10-3A1204

10-0M7104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

  

WPCP

SWPPP

WPCP

P. O. BOX 3367

P. O. BOX 2948

PO BOX 1118

4790 E 2ND STREET

8909 FLORIN ROAD

P. O. BOX 1863

1110 W KETTLEMAN

LANE, STE 35

1110 W KETTLEMAN

LANE, SUITE 35

1110 W KETTLEMAN

LANE, SUITE 35

TURLOCK, CA 95381

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

Accepted

09/05/07

Location
Storm Water
Plan
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09/20/07 Statement of Ongoing Contracts as of 10/01/07

10District

10-SJ-5-28.3/29.5

10-SJ-5-32.9/49.8

10-SJ-12-/.1

10-SJ-12-/14.9

10-SJ-26-15.3/15.9

10-SJ-99-1.7/0

Fed Aid

HA25

HA21

HB1

HB1

HB4N

Pgm Code

IN SAN JOAQUIN COUNTY IN STOCKTON

FROM SMITH CANAL BRIDGE TO RIVER

DRIVE

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON FROM 0.2 MILE NORTH OF

HAMMER LANE UNDERCROSSING TO

SACRAMENTO COUNTY LINE

IN SAN JOAQUIN COUNTY NEAR RIO VISTA

AT MOKELUMNE RIVER BRIDGE

IN SAN JOAQUIN COUNTY AT AND NEAR

TERMINOUS AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR BELLOTA

FROM CALAVERAS RIVER BRIDGE TO 1.5 KM

WEST OF DUCK CREEK BRIDGE

IN SAN JOAQUIN COUNTY IN RIPON AT

MILGEO AVENUE OVERCROSSING

Description 

IRRIGATION SYSTEM

STRIPING AND MARKING

REHABILITATE BRIDGE DECK

CONSTRUCT RUMBLE STRIP

REALIGN EXISTING CURVE

CHANGEABLE MESSAGE SIGN

Type Of Work

LONE STAR LANDSCAPE, INC. P.O.

BOX 70  1910 E. SAN MARTIN

AVE. SAN MARTIN, CA95046

CENTRAL STRIPING SERVICES 3489

LUYUNG DRIVE RANCHO CORDOVA,

CA 95742

TRUESDELL CORPORATION OF

CALIFORNIA INC

CHRISP COMPANY

GRANITE CONSTRUCTION COMPANY

TENNYSON ELECTRIC

Contractor

TEMPE AZ 85282

FREMONT CA 94538

STOCKTON CA 95201

LIVERMORE CA 94550

(408)682-0100

(916)635-5175

(602)437-1711

(510)656-2840

 

 

UPPAL, GURDIP "DANNY"

KAREN BONNETTI

NOMER GUTIERREZ

BAL BAHADUR PAUL

Resident
Engineer

(204)724-9505

(209)610-9363

 

 

(209)942-6160

(209)948-7216

 $561,022

 $237,024

 $388,388

 $400,250

 $2,195,914

 $568,273

Bid + CCOs

 $533,411

 $231,646

 $0

 $0

 $2,287,911

 $524,898

Comp To  date

 $0

 $0

 $0

 $0

 $3,800

 $0

This Month

05/30/06

04/20/07

03/23/07

07/18/07

05/18/06

06/23/06

Awarded

06/08/06

05/22/07

04/05/07

08/23/07

05/31/06

07/14/06

Approved

08/30/07

08/22/07

06/29/09

02/26/08

Est Comp

 54%

 100%

 0%

 0%

 0%

 52%

%Time

 94%

 100%

 0%

 0%

 0%

 94%

% Work 

 

COMPLETED

 

 

PLANT EST

SATIS

 

Message

10-0M8204

10-0N6004

10-3A2304

10-0K4504

10-499004

10-0K8104

Contract 

  

  

  

  

ACST-P026-(022)E

OTS-000C-(283)

  

  

  

  

  P0-26 0-(2E)

--()

  

  

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

1310 W 23RD STREET

P O BOX 1368

PO BOX 151

7275 NATIONAL DR. SUITE A

107 HERON WAY

1110 W. KETTLEMAN

LANE, SUITE 35

611 SAN JUAN AVENUE

1110 W. KETTLEMAN

LANE #35

MERCED, CA 95340

LODI, CA 95240

STOCKTON CA 95203

LODI CA 95240

Accepted

08/23/07

Location
Storm Water
Plan
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10District

10-SJ-99-14.1/15

10-SJ-99-17.1/25.4

10-SJ-99-25.4/29

10-SJ-99-28.2/29

10-SJ-205-3.0/13.6

10-STA-5-28.1/0

Fed Aid

HE11

HE11

HB1

HB1

HB32

HB4C

HA22

Pgm Code

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM

NORTH OF ARCH ROAD  OVERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR LODI  FROM

EIGHT MILE ROAD OVERCROSSING TO SOUTH

LODI OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR

LODI FROM 0.3 KM SOUTH OF HARNEY LANE

TO 0.3 KM NORTH OF SOUTH LODI

OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY AT VARIOUS LOCATIONS

IN STANISLAUS AND SAN JOAQUIN

COUNTIES IN AND NEAR NEWMAN,

PATTERSON AND WESTLEY FROM MERCED AND

STANISLAUS COUNTY LINE TO GAFFER

Description 

CONSTRUCT INTERCHANGE

CONSTRUCT MEDIAN BARRIER

CONSTRUCT CONCRETE MEDIAN BARRIER

REPLACEMENT HIGHWAY PLANTING

WIDEN FREEWAY AND BRIDGES

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work

VIKING DSS A JOINT VENTURE

DESILVA GATES CONSTRUCTION

R & L BROSAMER INC.

WATKIN & BORTOLUSSI, INC. 77

LARKSPUR STREET SAN RAFAEL, CA

94901-4886

OC JONES/CC MEYERS JV

GRANITE CONSTRUCTION COMPANY

Contractor

RANCHO CORDOVA CA 95742-

6534

STOCKTON, CA 95205

WALNUT CREEK CA 94596

BERKELEY,CA 94710

WATSONVILLE CA 95077

 

 

 

 

 

(831)724-1011

CASTILLO, MARIO D

CASTILLO, MARIO D.

MARIO CASTILLO

OSHITA, STANLEY T.

BLUM, ALFRED

SUTTI, RENEE' M.

Resident
Engineer

(209)941-1926

(209)941-1926

(209)941-1926

(209)333-6928

(209)221-6584

(209)667-1147

 $25,193,827

 $7,072,652

 $10,125,848

 $449,829

 $75,885,564

 $6,350,520

Bid + CCOs

 $24,766,959

 $6,862,226

 $7,872,993

 $447,809

 $36,619,948

 $6,291,450

Comp To  date

 $0

 $0

 $406,058

 $0

 $6,417,211

 $0

This Month

05/13/02

06/24/05

06/30/06

06/17/03

03/28/06

09/20/06

Awarded

05/28/02

07/12/05

07/12/06

06/27/03

04/12/06

10/05/06

Approved

12/18/07

08/21/07

09/21/07

11/09/06

08/19/09

08/22/07

Est Comp

 0%

 100%

 78%

 100%

 40%

 100%

%Time

 0%

 100%

 77%

 100%

 48%

 100%

% Work 

PLANT EST

SATIS

COMPLETED

 

 

 

COMPLETED

Message

10-1A7004

10-3A4304

10-0F3004

10-0J6104

10-300164

10-0N2104

Contract 

ACNH-P099-(429)E

ACST-P099-(492)E

ACST-P099-(502)E

  

ACNH-X077-(014)N

  

PL62-10 0-(1)

G P0-99 4-(2E)

G P0-99 5-(2E)

  

  X0-77 0-(4N)

  

--()

--()

--()

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

11315 SUNRISE GOLD CIR. STE A

4550 N. WILSON WAY

1777 OAKLAND BLVD., STE 300

1520 FOURTH STREET

P O BOX 50085

445 W.WEBER AVE.

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN

LANE, SUITE 35

157 SLOAN COURT,

SUITE D

P.O. BOX 1863

STOCKTON, CA 95203

STOCKTON, CA 95203

STOCKTON CA 95203

LODI, CA 95240

TRACY, CA 95304

TURLOCK, CA. 95381-1863

Accepted

08/21/07

08/28/07

Location
Storm Water
Plan
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10District

 $13,157,942 $256,036,472 $368,717,672

10-STA-99-9.9/15

10-STA-132-28.1/30.3

10-TUO-108-1.8/4.6

10-TUO-120-11.4/0

10-TUO-120-24.5/30

10-TUO-120-/2.8

Fed Aid

HA25

HB1

HE14

HB1

201   130

HA23

Pgm Code

IN STANISLAUS COUNTY IN AND NEAR

MODESTO AND CERES FROM 0.2 KM SOUTH

OF THE PINE STREET OVERCROSSING TO

THE TUOLUMNE RIVER BRIDGE

IN STANISLAUS COUNTY IN AND NEAR

WATERFORD FROM E STREET TO 1.9 KM

EAST OF SKYLINE BOULEVARD

IN TUOLUMNE COUNTY NEAR SONORA FROM

0.3 KM WEST OF SANGUINETTI OVERHEAD

TO 0.5 KM EAST OF STANDARD ROAD

IN TUOLUMNE COUNTY ABOUT 25 KM EAST

OF OAKDALE AT OBYRNES FERRY ROAD

IN TUOLUMNE COUNTY ON NEW PRIEST

GRADE AT VARIOUS LOCATIONS

IN MARIPOSA AND TUOLUMNE COUNTIES AT

AND NEAR COULTERVILLE ON GREELEY HILL

ROAD AND SMITH STATION ROAD FROM

ROUTE 49 TO ROUTE 120

Description 

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

WIDEN EXISTING HIGHWAY

INSTALL TRAFFIC SIGNALS

WIDENING ROADWAY AT VARIOUS

LOCATIONS

REPLACE ASPHALT CONCRETE SURFACING

Type Of Work

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC

TOM MAYO CONSTRUCTION INC.

GOODFELLOW HARRIS JOINT

VENTURE

RICHARD A. HEAPS

TEICHERT CONSTRUCTION

GEORGE REED INC

Contractor

SAN RAFAEL CA 949014886

STOCKTON, CA 95215

WENATCHEE WA 98807

SACRAMENTO, CA 95829

TURLOCK, CA 95381

SONORA CA 95370

(415)453-4691

 

(509)662-7111

 

 

(209)984-5202

SUTTI, RENEE' M.

OBAIDULLAH "ABDUL"

RASHID

BLUM, ALFRED

HASSAN JAKHAR

OBAIDULLAH "ABDUL"

RASHID

Resident
Engineer

(209)667-1147

(209)941-1915

(209)536-2646

 

(209)941-1915

 

 $4,141,005

 $578,985

 $45,646,520

 $248,978

 $2,485,000

 $525,687

Bid + CCOs

 $2,776,069

 $470,615

 $44,810,775

 $236,393

 $855,664

 $0

Comp To  date

 $518,187

 $470,615

 $0

 $46,174

 $122,331

 $0

This Month

02/06/06

05/23/07

06/21/01

04/11/07

08/10/06

08/23/07

Awarded

02/22/06

07/16/07

07/07/01

04/25/07

08/14/06

09/20/07

Approved

11/30/07

10/17/07

08/23/07

10/02/07

11/30/07

Est Comp

 29%

 40%

 100%

 100%

 100%

 0%

%Time

 66%

 79%

 100%

 94%

 34%

 0%

% Work 

 

 

PLANT EST

SATIS

OVER RUN

OVER RUN

 

Message

10-0F7204

10-0M3604

10-3404U4

10-0L5604

10-0P7704

10-0Q3904

Contract 

ACNH-P099-(500)E

  

ACST-P108-(037)E

  

  

  

--()

  

  P1-08 0-(7E)

  

  

  

  

  

--()

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

SWPPP

WPCP

  

WPCP

77 LARKSPUR STREET

4735 E FREMONT ST.

P O BOX 598

8909 FLORIN ROAD

P. O. BOX 3367

P O BOX 548

P.O. BOX 1863

611 SAN JUAN AVE.,

STOCKTON, CA 95203

P.O. BOX 311, MERCED,

CA 95341

611 SAN JUAN AVE.,

STOCKTON, CA 95203

TURLOCK, CA. 95381-1863

Accepted

08/24/07

Location
Storm Water
Plan



10-0L5204

10-1A4904

10-049954

10-1A6714

10-0J0304

10-0A8504

10-362504

10-0N1504

10-363114

10-482314

10-0M1904

10-3169E4

10-0A1364

10-0A5804

10-0M3404

10-0L7104

10-0M2904

10-1A9304

10-0M6204

10-0P4404

10-0P7004

10-0N0204

Contract

10-AMA-16-9.3/0

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-104-5.8/6

10-AMA-124-8.5/0

10-CAL-4-21.1/23.4

10-MER-5-/32.5

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-15.4/0

10-MER-99-26.5/28.8

10-MER-99-28.7/30.5

10-MER-140-27.0/30.2

10-MER-152-11.3/18.4

10-MER-152-9.8/10

10-MPA-49-.5/28.9

10-MPA-49-12.0/12.4

10-MPA-140-9.2/9.5

10-MPA-140-42.3/43.5

10-SJ-5-13.0/13

10-SJ-5-13.8/25.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



10-0M8204

10-0N6004

10-3A1204

10-0M7104

10-3A2304

10-0K4504

10-499004

10-0K8104

10-1A7004

10-3A4304

10-0F3004

10-0J6104

10-300164

10-0N2104

10-0F7204

10-0M3604

10-3404U4

10-0L5604

10-0P7704

10-0Q3904

Contract

10-SJ-5-28.3/29.5

10-SJ-5-32.9/49.8

10-SJ-5-13.9/15.6

10-SJ-5-22.7/0

10-SJ-12-/.1

10-SJ-12-/14.9

10-SJ-26-15.3/15.9

10-SJ-99-1.7/0

10-SJ-99-14.1/15

10-SJ-99-17.1/25.4

10-SJ-99-25.4/29

10-SJ-99-28.2/29

10-SJ-205-3.0/13.6

10-STA-5-28.1/0

10-STA-99-9.9/15

10-STA-132-28.1/30.3

10-TUO-108-1.8/4.6

10-TUO-120-11.4/0

10-TUO-120-24.5/30

10-TUO-120-/2.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

Page
Statement of Ongoing Contracts - Index
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District

 $61,247,267

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

10District

 $368,717,672  $256,036,472

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $22,983,597

 $201,420,338

 $74,468,161

 $69,277,304

 $568,273

 Bid + CCO

 $0

 $154,421,640

 $70,596,011

 $30,493,922

 $524,898

 Work Comp

District Total:

Work completed this Period:  $61,247,267

-I-

-F-

-S-

-SH-
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